YWl WINROCK

INTERNATIONAL
FROM THE AMERICAN PEOPLE GEORGIA

ENHANCING CAPACITY FOR LOW EMISSION
DEVELOPMENT STRATEGIES/EC-LEDS
CLEAN ENERGY PROGRAM

COOPERATIVE AGREEMENT NO. 114-A-13-00008

QUARTERLY PROGRESS REPORT

OCTOBER 1, 2013 - DECEMBER 31, 2013

January 10, 2014

This publication was produced for review by the United States Agency for International Development.
It was prepared by Winrock International.




ENHANCING CAPACITY FOR LOW EMISSION
DEVELOPMENT STRATEGIES/EC-LEDS
CLEAN ENERGY PROGRAM

QUARTERLY PROGRESS REPORT

QUARTER 1, YEAR 1

OCTOBER 1, 2013 - DECEMBER 31, 2013

Submitted to: Nick Okreshidze, AOR
US Agency for International Development
USAID/Georgia

Submitted by: Dana Kenney, COP
Winrock International - Georgia
EC-LEDS Program
7, |. Chavchavadze Avenue
Thilisi, 0179, Georgia
+995 32 250 63 43

www.winrock.org

DISCLAIMER

The author’s views expressed in this publication do not necessarily reflect the views of the United
States Agency for International Development or the United States Government.


http://www.winrock.org/

EC-LEDS YEAR I, QUARTER | (OCT I-DEC 31, 2013)

TABLE OF CONTENTS

7 0 20 1V | 2
I. EC-LEDS CLEAN ENERGY PROGRAM EXECUTIVE SUMMARY ........cceerennren 3
KEY ACHIEVEMENTS (QUALITATIVE IMPACT) 3
COMPONENT |: GEORGIAN MUNICIPAL ENERGY EFFICIENCY (GEMUNEE) 3
COMPONENT 2: GREEN BUILDING RATING AND CERTIFICATION SYSTEM 3
COMPONENT 3: NATIONAL EC-LEDS WORKING GROUP AND ADVISORY ASSISTANCE 4
PUBLIC OUTREACH ACTIVITIES 4
FINANCIAL ACTIVITIES 4
ENVIRONMENTAL PROTECTION ACTIVITIES 4
PROGRAM PROGRESS (QUANTITATIVE IMPACT) 4
PROJECT ADMINISTRATION 4
NEXT QUARTER’S WORK PLAN 5
. KEY ACHIEVEMENTS (QUALITATIVE IMPACT) ...t erreeremmsssssseeeens 6
COMPONENT |: GEORGIAN MUNICIPAL ENERGY EFFICIENCY (GEMUNEE) 6
COMPONENT 2: GREEN BUILDING RATING AND CERTIFICATION SYSTEM 7
COMPONENT 3: NATIONAL EC-LEDS WORKING GROUP AND ADVISORY ASSISTANCE 8
PuBLIC OUTREACH ACTIVITIES 9
FINANCIAL ACTIVITIES 9
ENVIRONMENTAL PROTECTION ACTIVITIES 10
DELIVERABLES AND PRODUCTS SUBMITTED 10
LESSONS LEARNED 10
lll. PROGRAM PROGRESS (QUANTITATIVE IMPACT) ccemecciiieeereereemenneeeeees 11
IV. MONITORING ... iieiiiiiiiire i e reares s s rea s s ea s ea s raassaas s en s s nasrannrensssnnnrnnnsannns 11
V. PROJECT ADMINISTRATION.......ccertrurererererererersssssssssssssssssssssssssssssessssnens 11
VI. NEXT QUARTER’S WORK PLAN ... s rserssasrsaren s sn s sna s sen s en s enas 12
ANNEXES ... ... ooiiiteiiieiiieiireiresiressressrrasrassresssrassrasssensssnssrasssensssnsssanssensssnsssnnssenssnnns 13
ANNEX I:  SCHEDULE OF FUTURE EVENTS 13
ANNEX Il: PLANNED DELIVERABLES AND PRODUCTS 13

Winrock International Page |




EC-LEDS YEAR I, QUARTER | (OCT I-DEC 31, 2013)

Acronyms

BAU
BEO
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COM
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EA
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EE

EIPMP
EMMP
EPI

GB
GBCG
GeMunee
GHG
GOG
HPEP

IEE

LED
MoE-AD
NATELI
PEA

PMP

RE

SC
SDAP-Center
SEAP

SS

Business as usual

Bureau Environmental Officer

categorical exclusion

Covenant of Mayors

Decision Ware Group

environmental assessment

Enhancing Capacity for Low Emission Development Strategies
energy efficiency

Emission Inventory, Projection, and Mitigation Planning
Environmental Monitoring and Mitigation Plan

Economic Prosperity Initiative

green building

Green Building Council Georgia

Georgian Municipal Energy Efficiency

greenhouse gases

Government of Georgia

Hydropower Policy and Energy Planning

Initial Environmental Examination

low emission development

Ministry of Energy and Natural Resources Analytical Department
New Applied Technology Efficiency and Lighting Initiative
Programmatic Environmental Assessment

Performance Monitoring Plan

renewable energy

Steering Committee

Sustainable Development and Policy Center

Sustainable Energy Action Plan

scoping statement
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. EC-LEDS CLEAN ENERGY PROGRAM EXECUTIVE SUMMARY

The USAID Georgia Enhancing Capacity for Low Emission Development Strategies (EC-LEDS) Clean
Energy Program is a four-year (October 2013 — September 2017) effort focusing on three activities:
I) Georgian Municipal Energy Efficiency (GeMunee); 2) Green Building Rating and Certification
System; and 3) National EC-LEDS Working Group and Advisory Assistance. Winrock International
has been granted a cooperative agreement to implement the EC-LEDS Clean Energy Program for
Georgia to support increased climate change mitigation by building municipal capacity in climate
change mitigation measures and raising public awareness; increasing private sector investment in
energy efficiency (EE) and green buildings (GB); and strengthening Government of Georgia (GOG)
capacity to develop and implement a national Low Emission Development Strategy. This report
represents the first quarter of the EC-LEDS Clean Energy Program covering the period of October
I, 2013, through December 31, 2013.

Key Achievements (Qualitative Impact)

The EC-LEDS Clean Energy Program, funded by USAID/Caucasus, supports Georgia’s efforts to
increase climate change mitigation through energy efficiency and clean energy. The broader goal is to
enable more responsible management and development of Georgia’s natural endowments. The
objectives of the program are to support Georgian municipalities in institutionalizing and
implementing climate change mitigation measures, promoting and facilitating private sector
investment in energy efficiency and green buildings, and building the capacity of the GOG to develop
and implement a national Low Emission Development Strategy in support of the USG EC-LEDS
initiative.

During the four years, the EC-LEDS Clean Energy Program is expected to reduce greenhouse gas
(GHG) emissions in Georgia by at least 236,372.9 metric tons of CO, equivalent, facilitate up to $14
million in private sector investments in clean energy, and lead to energy savings of up to 315 GWh
(the equivalent of approximately $22 million).

Component 1: Georgian Municipal Energy Efficiency (GeMunee)

The EC-LEDS Clean Energy Program will build on USAID’s support for Tbilisi (during the NATELI
project) and expand assistance to at least nine other municipalities to enable their participation in
the European Union Covenant of Mayors, including those that are already signatories. During
quarter |, the project focused on requesting additional information from municipalities and on
planning field visits to finalize and prioritize the ten (10) municipalities to be assisted. Remissia began
developing the Emission Inventory, Projection, and Mitigation Planning (EIPMP) tool for use by
municipalities.

Component 2: Green Building Rating and Certification System

The EC-LEDS program is tasked with recommending, developing, and implementing a voluntary
Green Building rating system in Georgia. During quarter |, green building expert Dr. John Williams
conducted an assessment of building energy efficiency and green building markets, products, and
practices.

The Ministry of Economy and Sustainable Development’s Office of Spatial Planning and Construction
Policy is developing a mandatory energy code with assistance from USAID’s Economic Prosperity
Initiative (EPI). EC-LEDS provided language on green buildings to supplement the language already
incorporated on energy efficiency. This framework legislation is expected to be shared with
stakeholders in February and submitted to Parliament in March 2014.
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A meeting of key stakeholders involved in the building industry took place December 19, 2013, at
Winrock’s office. The meeting covered issues of energy efficiency in construction and green building
rating schemes worldwide as well as current practices in Georgia and discussed priorities and
approaches for promoting greater investment in energy efficiency and green buildings in Georgia.

Component 3: National EC-LEDS Working Group and Advisory Assistance

The bilateral EC-LEDS initiative provides a strategic framework for the GOG to articulate concrete
actions, policies, and programs that slow the growth of emissions while advancing economic growth
and meeting Georgia’s development objectives. Winrock will participate in the national EC-LEDS
working group and will play a critical role in making sure that assistance activities are linked with
national priorities and that data, findings, and results at the municipal level are used to inform
national actions, policies, and programs.

During this quarter the Regional EC-LEDS program presented the EC-LEDS Clean Energy Program
at the first EC-LEDS Steering Committee (SC) meeting in October and met with the Ministry of
Environment to agree on next steps for supporting the EC-LEDS SC, including providing feedback on
the subject areas and makeup of technical working groups established to implement the SC work
plan. The Ministry of Environment will convene a donors’ meeting in quarter 2 with support from
Winrock.

Public Outreach Activities

In order to reach EC-LEDS Clean Energy Program goals and build a clear understanding of the
benefits of energy efficiency technologies and green buildings and implementation tools, the program
incorporates public outreach activities across all components. Work has begun on developing a
strategy for public awareness activities to support all program components.

Financial Activities

A series of meetings were held with local banks and financial institutions to introduce them to the
EC-LEDS program and gather information on their interest in financing energy efficiency and
renewable energy projects and on the current lending market for building developers. To generate
interest in and demand for GB certification, Winrock’s discussed with banks how to promote
financial incentives such as green mortgages and energy efficiency improvement loans to attract
construction and housing companies, property developers, and materials suppliers to invest in
energy efficient and green buildings as Georgia aligns its building codes with EU standards.

Environmental Protection Activities

The Winrock EC-LEDS team will undertake a series of activities to carefully examine the
environmental considerations of all program components and activities. Winrock is currently
drafting a scoping statement (SS) for those components not subject to a categorical exclusion (CE)
or CE with conditions per the Initial Environmental Examination (IEE).

Program Progress (Quantitative Impact)
The Performance Monitoring Plan (PMP) was finalized, submitted to USAID for review, and revised

to respond to USAID comments. This included year | targets for all RFA-required indicators.
Progress will be included in the quarter 2 report due in April 2014.

Project Administration

Training was held for sub-awardees on USAID management and financial compliance, and they are in
the process of developing and implementing key policies and procedures based on the training.

Winrock International Page 4



EC-LEDS YEAR I, QUARTER | (OCT I-DEC 31, 2013)

Winrock hired a Monitoring and Evaluation expert who will begin work as a project employee in
mid-January. Once he is on board, he will focus on the baseline survey and on designing the process
for M&E management, including updating the PMP, reporting, and project monitoring.

Next Quarter’s Work Plan

Implementation is expected to follow the timeline included in the submitted Work Plan.
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Il. KEY ACHIEVEMENTS (Qualitative Impact)

The EC-LEDS Clean Energy Program, funded by USAID/Caucasus, is a four-year program
implemented by Winrock International to support Georgia’s efforts to increase climate
change mitigation through energy efficiency and clean energy. The broader goal is to enable
more responsible management and development of Georgia’s natural endowments. The
objectives of the program are to
e Support Georgian municipalities in institutionalizing and implementing climate change
mitigation measures;
e Promote and facilitate private-sector investments in energy efficiency and green
buildings; and
o Build the capacity of the GOG to develop and implement a national Low Emissions
Development Strategy in support of the U.S. Government EC-LEDS initiative.

Components | and 2 will be implemented throughout the four years and will be continued
by the local organization in the last two years of the program. Component 3 will be
completed by the end of the third year.

During the four years of the program, the EC-LEDS Clean Energy Program is expected to
reduce GHG emissions in Georgia by at least 236,372.9 metric tons of CO, equivalent,
facilitate up to $14 million in private sector investments in clean energy, and lead to energy
savings of up to 315 GWh (the equivalent of approximately $22 million).

Component 1: Georgian Municipal Energy Efficiency (GeMunee)

In 2008, the EU launched the COM to endorse and support local governments in
implementing sustainable energy policies. Cities and local authorities that want to join or
become signatories to the COM must follow certain steps and take certain actions. For
example, signatories must create an inventory to quantify GHG emissions, develop a
Sustainable Energy Action Plan (SEAP), and establish a Sustainable Energy Office or regional
Sustainable Energy Resource Center, among other things. Seven cities are currently
signatories in Georgia—Batumi, Gori, Kutaisi, Poti, Rustavi, Tbilisi, and Zugdidi. The first city
to become a signatory in Georgia, Tbilisi, developed and submitted its SEAP in 201 | and
established a Sustainable Energy Agency with assistance from USAID.

The EC-LEDS Clean Energy Program, through the GeMunee component, will build on
USAID’s support for Tbilisi and expand assistance to at least nine other municipalities to
enable their participation in the COM, including those that are already signatories.
Assistance will be limited to those municipalities that are not receiving assistance for similar
activities from other donors.

Assistance to the ten municipalities will include:

e Development and implementation of SEAPs;

e Establishment of Sustainable Energy Offices or Regional Sustainable Energy Resource
Centers;
Development of Monitoring/Reporting/Verification Plans;
Development of Sustainable Energy Public Awareness Plans;
Identification and implementation of Demonstration Projects via Partial Grants; and
Development Credit Authority Guarantees and Financial Institution Assistance.
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During quarter |, the project focused on requesting additional information from
municipalities and on planning field visits to finalize and prioritize the ten (10) municipalities
to be assisted. Data collection plans were made and Remissia began developing the EIPMP
tool for use by municipalities.

Component 2: Green Building Rating and Certification System

The EC-LEDS program is tasked with recommending, developing, and implementing a
voluntary GB rating system in Georgia. This is partly due to the lack of support from the
GOG to develop a mandatory energy code. However, the new government may be more
open to developing such a code. The Alliance to Save Energy is the primary partner for this
task, with support from the GBCG and SDAP-Center.

Revisions of the building and construction codes are in process, with initial efforts focused
on developing a framework construction code, primarily on safety. The Ministry of Economy
and Sustainable Development’s Office of Spatial Planning and Construction Policy, headed by
Mr. David Gigineishvili, is developing this code with assistance from USAID’s Economic
Prosperity Initiative (EPl). EC-LEDS has been invited to provide language on green buildings
to supplement the language already incorporated on energy efficiency. This framework
legislation is expected to be shared with stakeholders in February and submitted to
Parliament in March 2014.

During the first quarter, Dr. John Williams of the Alliance to Save Energy conducted an
assessment of energy efficiency in buildings and green buildings in Georgia. This assessment
documented the current status of building EE and GB in Georgia and the market for EE and
GB. During this assessment, Dr. Williams and other members of the EC-LEDS Clean Energy
program team also held a meeting with Madame Muriel Lambert de Rouvroit, Program
Manager at the European Union Delegation to Georgia. The Project Chief of Party (COP)
briefed the EU Delegation representative on the EC-LEDS program in Georgia. Madame
Lambert de Rouvroit summarized activities in which the EU Delegation to Georgia is
currently involved, including energy efficiency and green building projects. The parties
discussed possibilities of joint activities and cooperation. Members of the team also visited
an existing building energy efficiency (up-grade) project in Tbilisi, Georgia. This project is a
multi-story (9-floor) residential building. Mr. George Abulashvili facilitated the project site
visit, which included a summary of the project concept, engineering consultancy, project
management, project financing format, and project implementation.

The first meeting of the Green Building Working Group took place on December 19, 2013,
at Winrock’s office. The meeting covered issues of EE in construction and GB certification
and rating schemes worldwide, their criteria, and a comparison of GB certification schemes.
At the same time, the Georgian company Wood Service presented its work covering EE and
GB projects, and the GBCG presented its work on GB in Georgia. The SDAP-Center and
GBCG supported Dr. Williams in conducting the assessment and workshop and in
developing recommended next steps.

A report is in progress that will recommend an approach to promoting EE and GB, including

support for incorporating EE into building/construction codes and developing a voluntary
GB Rating and Certification system.
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Component 3: National EC-LEDS Working Group and Advisory Assistance

The bilateral EC-LEDS initiative provides a strategic framework for the GOG to articulate
concrete actions, policies, and programs that slow the growth of emissions while advancing
economic growth and meeting Georgia’s development objectives. This framework will
provide a foundation for achieving long-term, measurable GHG emission reductions, as
compared to a BAU development pathway, and for improving environmental management in
Georgia. Representatives of the U.S. Government, including USAID, and the GOG (from
various ministries) formed a working group to achieve the goals and actions agreed upon by
both countries in the Memorandum of Understanding signed on December 17, 2012.

Winrock will participate in the working group and will play a critical role in making sure that
assistance activities are linked with national priorities, and that data, findings, and results at
the municipal level are used to inform national actions, policies, and programs. This will
include providing advisory assistance to the GOG as needed. Areas for bilateral cooperation
and assistance may include activities that increase and encourage the use of clean and energy
efficient resources; support the development of a national GHG inventory system; improve
the policy environment in low emissions economic growth; expand economy-wide and
technical modeling efforts; and improve governance of Georgia's natural resources.
Component 3 is led by Winrock, with support from local partner Remissia and international
partner DWG.

During this quarter the DCOP presented the EC-LEDS Clean Energy Program at the first
EC-LEDS SC meeting in October. After the first SC meeting in October, the COP, DCOP
and Remissia held two (2) additional meetings with the Ministry of Environment to agree on
critical assumptions and identify priorities for supporting the EC-LEDS working group. At
these meetings, the three focus areas of the EC-LEDS program were reiterated, the specific
assistance to be provided by the EC-LEDS program to the SC was reviewed, and key issues
were clarified. The plans for the technical working groups were discussed, and Winrock
provided input on the groups’ organization, focus areas, and planned leadership.

Most of the technical working groups will be managed by the relevant responsible Ministries.
The exception is the buildings group, which is not the responsibility of any particular
Ministry. Winrock suggested that the Ministry of Economy and Sustainable Development
lead this group since it plans to develop a strategy for energy efficiency in housing. If this
Ministry does not express interest in leading this group, the Ministry of Environment will ask
Mr. Giorgi Abulashvili, Director of the Energy Efficiency Center, who is also the liaison for
municipalities to the COM, to lead the group. Remissia will investigate how waste
management and policy are organized under the Ministry of Regional Development and
Infrastructure.

During quarter 2, Winrock will meet with the newly established SC technical working
groups to share how LEDS relates to their Ministries’ mandates. It was agreed that the
Ministry of Environment will convene a donors’ meeting, as its current focus is on hiring
staff. Winrock will develop a list of donors with contact information, draft an agenda, and
suggest meeting dates for consideration by the Ministry.

Collaboration with other EC-LEDS planning activities began through meetings with the

HPEP. Specifically, Winrock and HPEP will collaborate on implementing the residential end-
use survey in order to link end use and attitudes/knowledge of consumers, as well as on
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obtaining municipally relevant data in addition to nationally relevant data. Also, Winrock will
build on the energy plan developed by HPEP in developing the BAU scenario for the EC-
LEDS committee using the MARKAL model.

Meetings with the Regional EC-LEDS program focused on how the EC-LEDS Clean Energy
program can build on the regional program’s work on the MARKAL Georgia model. In
addition, a member of the Winrock team participated in the MARKAL Georgia training
conducted for the Ministry of Energy and Natural Resources Analytical Department (MoE-
AD) during the first quarter. By the end of these two workshops, the MoE-AD had a good
understanding of all base year input data needs and template organization and structure, in
particular how to calibrate the model and develop a reference scenario.

Public Outreach Activities

In order to reach EC-LEDS Clean Energy Program goals and build a clear understanding of
the benefits of energy efficiency technologies and green buildings and tools for their
implementation, the program incorporates public outreach activities across all components.

During the reporting quarter, the EC-LEDS Clean Energy Program scheduled a project
launch for the week of January 27, 2014, which will host the representatives from
USAID/Caucasus Mission, members of the Steering Committee on the Low Emissions
Development Strategy, international donor organizations, NGOs, and universities. All
preparatory work is in progress.

At the beginning of January 2014, EC-LEDS will host two experts from its partner
organization, Alliance to Save Energy. The Alliance will support EC-LEDS in developing a
strategy for the public awareness activities planned for Components | and 2.

Financial Activities

Meetings were held with local banks and financial institutions to introduce them to the EC-
LEDS program and gather information on their interest in financing energy efficiency and
renewable energy projects, as well as on the current situation and lending market for
building developers. Meetings were held with the following financial institutions:

e TBC Bank
EnergoCredit
Bank Republic
ProCredit Bank
EBRD

These meetings documented that although banks are open to financing energy efficiency
projects, there is very little demand. TBC Bank and Bank of Georgia are involved in EBRD’s
EnergoCredit program, offering customers preferential loans with up to 15% cash back for
energy efficiency and renewable energy projects. Bank Republic will also sign on to EBRD’s
EnergoCredit program beginning in January 2014. ProCredit Bank has its own Eco Loans
program offering preferential rates to customers willing to participate (-1% vs. regular
rates). The lending market for building developers is still slow following the market collapse
of 2008, and banks are refraining from lending money to developers.

To generate interest in and demand for GB certification, Winrock’s Finance Expert, Giorgi
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Giorgobiani, also discussed with the banks how to promote financial incentives such as
green mortgages and energy efficiency improvement loans to attract construction and
housing companies, property developers, and materials suppliers to green building as
Georgia aligns its building codes with EU standards.

Environmental Protection Activities

To ensure that all necessary measures are taken to protect the environment, and to comply
with 22 CFR 216 Environmental Compliance Procedures and the approved Initial
Environmental Examination (IEE, DCN: 2012-GEO-076) for this project, the Winrock EC-
LEDS team will undertake a series of activities to carefully examine the environmental
considerations of all initiative components and activities.

Based on the approved IEE document for the EC-LEDS program, a detailed description of
year | environmental compliance activities, along with the EMMP for the program, was
developed and incorporated into the initial work plan. The EMMP describes how the
program will implement all IEE conditions that apply to project activities, including
monitoring the implementation of the project components and their effectiveness.

The approved IEE for the EC-LEDS program confirmed the potential for significant adverse
effects of one or more activities and recommended carrying out an EA' or PEA pursuant to
22 CFR 216.3(2)(4). Work has begun on developing a scoping statement (SS) for those EC-
LEDS Clean Energy program components that are not subject to a categorical exclusion or
negative determination with conditions (i.e., a positive determination) per the approved lIE.
This includes a literature review of environmental issues associated with the EC-LEDS
program, developing baseline information to serve as the basis for future monitoring,
analysis of alternatives to the proposed actions, and conducting a comparison of the
environmental impacts associated with these alternatives. After finalization, the SS will be
submitted to the BEO for clearance and approval.

Deliverables and Products Submitted

During the first quarter of the program, the work plan for Year |, and the final PMP were
submitted to USAID for comments, revised, and resubmitted at the end of December.

Lessons Learned

Implementation of the program has just begun in Quarter |. Lessons learned will be
included in the report for year |, quarter 2.

" AnEA per 22 CFR 216.6, shall be prepared based on the SS and cleared by BEO prior to the start of activities that have not been
excluded from further review.
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lll. PROGRAM PROGRESS (Quantitative Impact)

The PMP for year | of the EC-LEDS program was incorporated into the revised work plan
submitted to USAID at the end of December. Progress towards achieving targets will be
included in the quarter 2 report due in April 2014 per the EC-LEDS Cooperative
Agreement.

IV. MONITORING

Since the PMP was completed in quarter |, and implementation has just begun, no
monitoring activities have yet taken place.

V. PROJECT ADMINISTRATION
Constraints and Critical Issues

It was determined that capacity-building for local sub-awardees must be fast-tracked before moving
to cost reimbursable agreements with advances. Winrock’s compliance manager held training on
financial, compliance and other management issues with all local subcontractors and they are in the
process of developing and implementing key management and financial policies and procedures based
on this training. Though this has required significant resources of our subcontractors, work
proceeds according to the work plan.

Personnel

A Monitoring and Evaluation specialist was hired in December, 2013. Mr. David Gvenetadze will
begin working January 15, 2014 and will provide limited consulting assistance prior to that date, on a
part-time basis.

Changes in the Project

USAID is interested in committing more resources to provide Technical Assistance to the GoG for
Component 3, Assistance to the EC-LEDS Steering Committee. Also, the approach to Component 2
will be revised primarily to account for the GoG’s commitment to incorporate energy efficiency and
green buildings into the new framework legislation on construction currently being developed. A
modification to the program description is expected in Quarter 2.

Contract Modifications and Amendments

An amendment was completed to obligate additional funds into the Winrock CA for the EC-LEDS
Clean Energy Program. No other amendments to the CA were completed.
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VI. NEXT QUARTER’S WORK PLAN

The Revised Work Plan for Year | was submitted to USAID at the end of quarter I, in
response to USAID comments on the initial work plan submitted on November 8, 2013.
Implementation is expected to follow the submitted work plan.
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Annexes

Annex I: Schedule of Future Events

During the reporting quarter, the EC-LEDS Clean Energy Program scheduled a project
launch for the week of January 27, 2014, which will host the representatives from
USAID/Caucasus Mission, members of the Steering Committee on the Low Emissions
Development Strategy, international donor organizations, NGOs and universities. All
preparatory work is in progress. The location of the event will be finalized in Quarter 2.

Annex Il Planned Deliverables and Products

Per the work plan, during the second quarter, a report on the assessment of Energy Efficient
and Green Buildings and the Environmental Scoping Statement will be submitted to USAID.
Additional products, including a launch event report and media monitoring reports, may also
be submitted to USAID.
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